TR
AL, 0

SFOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending May 7, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 49% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—47% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — August 15, 2006  http://biomitigation.org/
STATUS OF WORK:

Completed Percent
In Progress To-Date Project Total Complete
SUBSTRUCTURE
Pier Tables 5 0 28 5%
Pier Columns 5 7 28 25%
Pier Access Casing 3 7 20 35%
FOUNDATIONS
Footing Boxes Set 1 21 28 75%
Piles Driven 3 94 160 59%
PRECAST YARD
Panels Cast 8 308 876 35%
Segments Cast 3 144 452 32%
PIER TABLES

= Pier 16E — Install reinforcement & form for top deck
Pier 15E — Form upper stems & blister area

Pier 14E — Erect precast panels

Pier 13E — Continue to form soffit and stem walls
Pier 12E — Form soffit and stem walls

Pier 11E — Continue to install falsework

Pier 10E — Install falsework

PIER COLUMNS
= Pier 09E — Install 3" lift pier steel
= Pier 08E — Pour 2" lift pier & place steel for access casing wall
= Pier 07E — Install 2" lift pier steel
= Pier 05E — Fabricate bar reinforcing cage for 1% lift
= Pier 04E — Pour leveling pad.
FOUNDATIONS
*  Pier 06E — Install pile studs, place 2™ lift pile concrete
Pier O5E — Install pile studs
Pier 04E — Prep. & install thermal control, place 2™ lift grout
Pier 03E — Continue pile head connection welding
Pier 16W — Cut slots for pile head connections
Pier 15W — Dewatering the box
Pier 14W — Drive west piles to tip
Pier 13W — Drive east side piles to tip, drive bottom west side piles
Pier 12W — Finish locking fill & dewatering the box
Piers 11W — Dredge cell
Piers 10W — Remove cofferdam
Piers 06W — Splice piles on east side
Piers 03W, 04W- Place rebars and forms for exterior concrete walls
PRECAST YARD (Stockton)
= 8 panels are scheduled to be cast next week
= 3 segments are scheduled to be cast next week



PIER W2 STRUCTURES (04-0120C4) Pedro Sanchez / Leonard Fiji

Time Elapsed —93% Est. Date of Completion — May 26, 2004
Work Completed — 70% Project Cost: $25M
STATUS OF WORK:

=  W2E: Install embeds and place column formwork
= W2W: [Install architectural rebars and place corbel

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 83% Est. Date of Completion — July 20, 2004
Completed — 69% Project Cost: $5.5M
STATUS OF WORK:
SUBSTATION
=  Continue rough-in electrical & conduits
= Install site drainage
=  Apply anti-graffiti coating
=  Continue installation on interior fixtures

Install Low Voltage System
UTILITY RELOCATIONS
=  Rough Grade WB 80 Onramp
CLOSURE
=  WB 80 On-Ramp east of YBI tunnel
= Tentative opening date is July 1, 2004

COAST GUARD ROAD RELOCATION (04-0120Q4) Richard Duncan / Andrew Bui

Time Elapsed — 97% Est. Date of Completion — May 31, 2004
Completed — 98%

STATUS OF WORK:

= Install traffic loops

= Continue to pave parking lot, tennis court and roadway
=  Continue to place pre-fabricated guardhouse

=  Continue to install sliding security gate



SOUTH-SOUTH DETOUR (04-0120R4) Ken Loncharich / John Walters

Time Elapsed — 0% Est. Date of Completion — December 30, 2004
Completed — 0% Project Cost: $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
Contract Suspended: April 9, 2004 — July 10, 2004

STATUS OF WORK:
=  Continue to review preliminary design submittals for West Tie-in, Viaduct and East Tie-in

= Arrange certification for material testing

= Review RFI’s and Submittals for approval

= Identify potential utility conflicts

= Project is suspended until July 10, 2004 — due to utility impacts and other delays from adjacent SFOBB
contracts

E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck

Time Elapsed — 1.42% Est. Date of Completion — May 26, 2007

Completed — 0% Project Cost: $177.45M

Awarded Date: April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004

STATUS OF WORK:
= Continued review of RFI’s & Submittals

COMPLETED PROJECTS

GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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